

AOPSI REDESIGN WORK PLAN 2010-2011

Time Frame	Deliverable	Task	Who
April to June 2010	Information gathering sessions in all five regions completed Notes from regional info gathering sessions summarized and distributed Quarterly Status Report	Organize and facilitate information gathering sessions in remaining region/communities Community information gathering sessions in North and Interior Summarize notes from each session and send to communities Attend Working Group and Steering Committee Meetings	<ul style="list-style-type: none"> • Project Lead • Delegated Agencies in Regions • Working Group • Steering Committee members • CFNCS Policy Analysts
July to September 2010	Data analysis Table of Contents and detailed outline for standards Planning for follow-up/feedback in communities Quarterly Status Report	Undertake analysis of notes from info gathering sessions Identify emerging themes per session and/or across sessions Draft Table of Contents and detailed outline for standards Meet with Steering Committee and Working Group to review Table of Contents and outline of Standards (September) Connect with Agency contact people to plan follow up visits for fall and winter to review draft documents, e.g. Table of contents and draft sections of the new standards	<ul style="list-style-type: none"> • Project Lead • CFNCS Policy Analysts • Working Group • Steering Committee Members
October to December 2010	One section of draft standards, based on the Table of Contents Literature review completed Second meeting with Indigenous Scholars 4-6 follow up/feedback sessions in communities completed Quarterly Status Report	Obtain feedback on Table of Contents Commence writing of draft standards Review draft standards with Working Group as standards are completed Update / finalize lit review Meet with Indigenous Scholars to update current research knowledge and get feedback on draft content to date Meet with Steering Committee to review progress to date Review drafts to date with MCFD lawyers Organize and facilitate feedback sessions in 4-6 agencies, regions or communities, e.g., Vancouver Island, Vancouver Lower Mainland, 3 in either the North or Interior	<ul style="list-style-type: none"> • Project Lead • Working Group • Steering Committee members • Delegated Agencies in Regions • Indigenous Scholars • CFNCS Policy Analysts

Time Frame	Deliverable	Task	Who
January to March 2011	Continue with further sections of initial draft of Practice Standards according to the Table of Contents 4-6 follow up/feedback sessions completed Quarterly Status Report	Continue drafting Practice Standards Review drafts with Working Group Meet with Steering Committee to review draft Practice Standards to date Organize and facilitate feedback sessions in 4-6 agencies, regions or communities, e.g., 3 in either the North or Interior and Metis.	<ul style="list-style-type: none"> • Project Lead • Working Group • Steering Committee members • CFNCS Policy Analysts • Delegated Agencies in Regions

Note: It is anticipated that the work will continue to December 2011. The workplan will be updated in March 2011.

Linkages:

- Quality Assurance - Outcomes working group
- System Advisory Reference Group
- MCFD Child welfare policy unit